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Description of Change

Modify the text to change 6" diameter completion casing to 4" diameter
casing for the unconfined aquifer wells.

Note: include affected page number P9 SAP/FSP-35

Justification and Impacts of Change

Recent technical reviews by Geosciences staff indicate the 6" diameter final
casing will be too small to obtain quality aquifer test data. Therefore, the
3 wells in question may be left open for up to 9 months with 8" temporary
casing left in place, aquifer tested and then completed with 4" diameter
casing. This eliminates immediate potential of stop work to prepare new
drilling specifications and data needs can still be met.
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